

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Project

OJCS # 838/76

EXTENSION

NO.

DATE

20 April 1976

STATINTL

TO: (Officer designation, room number, and building)

DATE

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. Director of Logistics
Room 2C02, [redacted]

RECEIVED

FORWARDED

21 April

Ly

2.

3. Director of Joint
Computer Support
Room 2E29, Headquarters

21 April

QLP

4.

5. Deputy Director for
Administration
Room 7D26, Headquarters

6.

7. Comptroller
Room 4E42, Headquarters

8.

9. Chief, DDI Management
Staff
Room 2F28, Headquarters

10.

11. Deputy Director for
Intelligence
Room 7E44, Headquarters

12.

13.

14.

15.

For your concurrence and approval. This memorandum has been coordinated in draft with Chief, Procurement Division, OJCS Special Projects Staff, and Intelligence Group of the Office of the Comptroller.

#1 Concurrence subject to [redacted] providing those funds necessary in FY 1976 and Transitional Quarter to cover the obligation of new needed changes and the cost of the controls to be established for the balance of 1976 and the Transitional Quarter. Funds available are \$20,000 in FY 1976 and \$75,000 in the Transitional Quarter.

STATSPEC

OL 6 2097

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

TRANSMITTAL SLIP		DATE 20 APR 1978
TO: Director of Joint Computer Support		
ROOM NO. 2E29	BUILDING Headquarters	
REMARKS: Advance copy for your information.		
FROM: <input type="text"/>		
ROOM NO. 1015	BUILDING 1015	EXTENSION <input type="text"/>

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

STATSPEC

STATINTL

ADMINISTRATIVE -- INTERNAL USE ONLY

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

OL 6 2097
OJCS # 838-76

20 April 1976

MEMORANDUM FOR: Deputy Director for Intelligence

THROUGH : Deputy Director for Administration
Comptroller

SUBJECT : [] [] Project

STATSPEC

1. This memorandum requests concurrence by the Deputy Director for Administration and by the Comptroller and approval of the Deputy Director for Intelligence for the continuation of the [] [] project under the conditions outlined below.

STATSPEC

STATSPEC
STATINTL

2. [] recommends that we continue with [] system development [] We have taken this position on the basis of independent project reviews by a representative of OJCS and a consultant expert in the computerized publications field. Both found that the project, which is seriously behind schedule, can be salvaged provided company management and financial and technical shortcomings can be overcome. [] OJCS, and the Office of Logistics judge that during negotiation for a new contract amendment, proper controls can be established so that these problems can be substantially mitigated. If the vendor and its parent corporation are not responsive to the conditions of the contract, including schedules and specifications, the contract will be terminated under terms which will fully protect the Government's interests.

STAT

STATSPEC

STAT

3. The Director of Joint Computer Support has agreed to take over management of the [] project until the system is completed, at which point responsibility will return [] This will include COTR (Contracting Officer's Technical Representative) responsibility. All vendor contacts shall be authorized either by the Contracting Officer or by the COTR. OJCS will have full authority to manage the technical effort but agrees to consult [] on all matters affecting [] products and services, positions, and funding. The final system as accepted will satisfy the requirements of [] as defined in the [] System Functional Specifications. At an appropriate time during the development period, OJCS shall

STATSPEC

STATSPEC
STAT

STATSPEC

STAT

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ADMINISTRATIVE -- INTERNAL USE ONLY

STAT

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ADMINISTRATIVE -- INTERNAL USE ONLY

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

additionally provide for full software maintenance for twelve months after the system has been accepted and for the contractor's software maintenance staff to train the [] System Management Staff during this twelve-month period.

STATSPEC

7. Concurrence of the Deputy Director for Administration and of the Comptroller and approval of the Deputy Director for Intelligence for continuation of the [] [] project under the conditions enumerated in this memorandum are requested.

STATSPEC

[]

STATSPEC

Attachments:
As stated

CONCUR:

Deputy Director for Administration

Date

Comptroller

Date

APPROVED:

Deputy Director for Intelligence

Date

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ADMINISTRATIVE -- INTERNAL USE ONLY

ADMINISTRATIVE -- INTERNAL USE ONLY

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

STATSPEC

SUBJECT: [] [] Project

STAT

Distribution:

Orig. - DDI, return []
1 - DDI
1 - DDI Management Staff
1 - DDA
1 - Comptroller
1 - OJCS
1 - O/Logistics
1 - Procurement Division

STATINTL []

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ADMINISTRATIVE -- INTERNAL USE ONLY

ADMINISTRATIVE -- INTERNAL USE ONLY

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ATTACHMENT A

STATSPEC

COSTS
(Thousands)

STAT

1. Funds Expended to Date:

STATINTL

Paid to 343

Other

Site Preparation 162

STATSPEC

Project Staff 180

TDY Travel 42

Other 40

TOTAL

767

2. Remaining Legal Obligation:

STATINTL

To 652*

*Up to 600K for equipment salvage would revert to U.S.
Treasury if project is terminated at convenience of
government.

3. Unfunded FY 1977 Requirements:

STATINTL

Claim 250*

Contract Amendment 250

(safeguards and needed changes)

23 DRD Positions 330

TDY Travel 25

STAT

180

TOTAL

1,035

*Estimated settlement of claim totaling 491.

STATSPEC

4. Offsets:

Project Budget 240

STAT

259

TOTAL

499

5. TOTAL FY 1977 Deficit:

536

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

ADMINISTRATIVE -- INTERNAL USE ONLY

CONFIDENTIAL -- INTERNAL USE ONLY

ATTACHMENT B

STATSPEC

DIVISION AUTOMATION ALTERNATIVES - FUNDS (THOUSANDS)

STATINTL

	Option I Stay with 		Option II Another Vendor			Option III Defer or Drop RAPID	
			Default	Convenience			
	<u>Funded</u>	<u>Unfunded</u>	<u>Funded</u>	<u>Funded</u>	<u>Unfunded</u>	<u>Funded</u>	<u>Unfunded</u>
FY 74	\$290 pd		\$290	\$290		\$290	
FY 75	53 pd 322 ob.		53 322	53 322		53 322	
FY 76	330 ob.		330	330		330	
FY 77	<u>995</u> \$490*				\$180** 1,000		\$180**
FY 78					1,000		
Total	\$1,485		\$995	\$3,175		\$1,175	

STATINTL* claim



** Portion of claim based on work already performed

STAT

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4

~~Ena -~~ done 4/26
~~send copy to~~ 
~~let this in my~~  del.

STATINTL

STAT

Approved For Release 2002/11/15 : CIA-RDP83T00573R000500130020-4